
 
 
 

Chronology Marshall Avenue Industrial 
 
July 1999 - County Opens RFP for Industrial Parcel  
 
July 29, 1999 - Dentt, Sciacca, Tschantz, Kurtain submit original proposal 
 
August 16, 1999 - Reported to GFDC there was one proposer and County was going to 
negotiate with them to reach appraised market rate. Otherwise we would look into other 
options.  Proposer not named. 
 
September 29, 1999 – GFDC provided a Summary Sheet for Successful Proposal 
 
December 20, 1999 - Full Proposal to GFDC 
 
March 14, 2000  - After negotiations County receives revised proposal 
 
March 28, 2000 - County sends proposal letter restating deal points 
 
June 23, 2000 – County is informed by FAA this land not covered by 1967 Instrument of 
Release 
 
August 21, 2000 – Item before GFDC if County should move forward with leases, after 
much discussion no action was taken.  It is determined County should not move forward 
without FAA approval 
 
September 18, 2000 - County requests modification to Instrument of Release to include 
land.  FAA responds first step is to show the Land as Non-aeronautical on ALP and 
Narrative update 
 
May 13, 2005 - ALP signed off by FAA 
 
October 25, 2005 - Gillespie Field Narrative Update completed 
 



Marshall Avenue Industrial Property 
 

At the last meeting of GFDC Mr. Gibson requested a copy of the signed agreement with 
Dentt’s Group for the property along Marshall Avenue.  There is no signed agreement for 
the Marshall Property. 
 
The County conducted an RFP for industrial development of this area in July of 1999.  
This was announced at GFDC and publicly advertised.    
 
The proposal Deadline was July 29, 1999.  Dentt's group was selected as the successful 
proposer. Reports were given to GFDC in August and Sept 1999 on this subject.   
 
A full presentation by Dentt’s Group was made to GFDC on Dec 20, 1999.  
  
Final Deal points were agreed to in writing in March, 2000.  A right of entry permit was 
issued in May 2000 for Dentt’s Group to come onto the property for soil studies, 
surveying and engineering.   
  
In June 2000 FAA notified the Couty this area was not covered by the instrument of 
Release.  The final proposed deal including leases went to the GFDC in August 2000 but 
no action was taken.  It was determined that FAA approval would be required before 
leases could be completed.   
  
The County submitted a request for modification of the Instrument of Release in 
September 2000.  FAA responded that County needed to get the ALP and narrative 
update completed, showing the area as future industrial before they would consider any 
additional release.  
  
The County told Dentt he would only be able to lease the area for aviation use, until we 
could get it released.  Dentt agreed to advertise and see if there was aviation interest but 
no contracts were signed.  The County told Dentt we would pursue an Instrument of 
Release once the ALP was signed although no one guessed the ALP would take as long 
as it did.  We have begun this process and a packet is expected to go to the FAA within 
the next 2 months. 
  
The last staff discussed this with Dentt he was still interested in moving forward once we 
got the land released.  Clearly market rent has increased and we would have to agree to 
new terms but County should still consider working with Dentt’s Group because they 
were selected by an open RFP process and have been very patient.  .  Legally we are not 
obligated as contracts were not signed.   However it has been the County's intention to 
deal fairly with Mr. Dentt’s Group who has proven to be a good and reliable tenant.    
 
Staff will be coming to GFDC to request recommendations for moving forward once the 
Land has been released.  
 


